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HM Ashgrove Lane Trail (TMSAMS) COUNTY Design 0.650 0.500 D

R

U

C

Trail along Ashgrove Lane to western Tysons

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is split into two phases. In phase 1, FCPA 
repaved and reinforced the existing trail on FCPA property in summer 2014. In phase 2, FCDOT will construct a trail spur off the existing FCPA 
trail which will connect to Westwood Center Drive. Developer proffer of land rights in progress which is required before phase 2 can proceed. Staff 
are working with developers for quicker procurement.

XXXXX

RSTP

VA

TMSAMS-121

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

HM Baron Cameron Avenue and Lake Fairfax Drive VDOT Design 0.250 0.250 D

R

U

C

Install signalized crosswalk at Lake Fairfax 
Drive

Project will be designed and constructed by VDOT.  Project scoping completed and forwarded to VDOT on 8/11/14.

00606

C & I

WPH

2G40-088-002

106498

SEC

Nov-14

TBD

Mar-15

TBD

TBD

N/A

TBD

N/A

TBD

N/A N/A

TBD

Mar-15

TBD

Jun-15

TBD

HM Beulah Road Walkway Phase I COUNTY Bid Ad 2.650 1.000 D

R

U

C

Pedestrian improvements and approximately 
4,000 LF of walkway from Francis Young 
Lane to Coral Crest Lane and along Clarks 
Crossing Road

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Project is separated into two phases for 
appropriate segments of projects. VDOT permit received 12/19/14. Draft construction package submitted to UDCD 12/22/14. Utility relocation in 
progress. Schedule adjusted due to updated utility relocation schedule.

00675

2007 Bonds

JYR

4YP201-PB009-A

  PED/  
BIKE

Jun-08
Nov-14

Oct-14

Oct-13 Aug-14

Aug-14
Mar-15

Dec-14

Mar-15

Oct-14

Apr-16

Jan-16

HM Beulah Road Walkway Phase II COUNTY Design TBD TBD D

R

U

C

Pedestrian improvements and approximately 
500 LF of walkway from Abbotsford Drive to 
Antioch Church

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Project is separated into two phases for 
appropriate segments of projects. Pre-final design is in progress.

00675

2007 Bonds

JYR

4YP201-PB009-B

  PED/  
BIKE

Aug-14 Feb-16

Jul-15 Feb-16

Feb-16 Mar-16

Mar-16 Aug-16

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change
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HM Creek Crossing Pedestrian Enhancements COUNTY Project 

Initiation

TBD 2.000 D

R

U

C

Upgrade existing pedestrian facility on east 
side of Creek Crossing from Fairway Drive to 
Old Courthouse Road

Project scoping and initial coordination in progress. Anticipate completing scoping and forwarding for design in summer 2015. Significant 
community coordination will be required.

00724

C & I

AB

2G40-088-011

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

DR, HM Dulles Rail Phase 2 MWAA Construction 2780.000 330.000 D

R

U

C

Construct six new stations, two in Fairfax 
County, and extend Metrorail from Wiehle 
Avenue to Route 722 in Loudoun County

Bid Packet A (Rail Stations, Systems, and Line) was awarded in May 2013. Notice to proceed was issued in July 2013 with a 60 month design-
build schedule. The cost estimate with value engineering, Packet A savings, and funding the garages outside of the project brings the revised total 
project estimate to $2.78 billion. Fairfax County will design, build, and operate the Herndon and Innovation Center Station garages. The estimated 
cost to Fairfax County to construct the parking garages is $135 million. Fairfax County is progressing on the design of both garages with the 
construction start scheduled for 2016. Garages will be funded by revenue bonds supported by parking fees. For further information, see 
http://www.dullesmetro.com.

XXXXX

Federal

WPH

97226

TRAN

Jul-13 Jun-15

Jul-13 Jan-16

Jul-13 Oct-16

Feb-14 Jul-18

HM Flint Hill Elementary School SRTS COUNTY Design 0.235 0.235 D

R

U

C

Provide a raised crosswalk, upgrade ramps, 
and rapid flashing beacons

Safe Routes to School project. Survey is in progress. Schedule to be determined once survey complete and task order approved, anticipated in 
summer 2015.

00672

Federal

TBD

SRTS-133-0

SEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

HM Fox Mill Road Walkway from Fairfax County 

Parkway to Reston Parkway

COUNTY Project 

Initiation

2.400 2.400 D

R

U

C

Construct walkway on north side of Fox Mill 
Road

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Anticipate starting scoping and initial 
coordination in winter 2016.

00665

2014 Bonds

TBD

ST-000036-009

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change
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HM Fox Mill Road/Monroe Street COUNTY Construction 1.700 0.850 D

R

U

C

Install right turn lane on WB Fox Mill Road 
and add pedestrian improvements

Part of the C&I Project Program endorsed by the BOS on 10/19/09. Bid opening 12/18/14. Construction award in February 2015. Construction 
completion delayed, due to revisions to easement plats and VDOT review required to obtain additional land rights after it was discovered that 
existing signal equipment was outside the right-of-way.

00665

C & I

TB

RSPI01-00500

SEC

July-10 Jun-14

Jun-12 May-14

Mar-13 Aug-13

Nov-14

Aug-14

Dec-15

May-15

HM Glade Drive Walkway from Colts Neck Road to 

Reston Parkway

COUNTY Project 

Initiation

0.400 0.400 D

R

U

C

Construct walkway on north side of Glade 
Drive

Completed scoping and forwarded for design on 1/21/15. Survey is in progress. Schedule to be determined once survey complete and task order 
approved, anticipated in summer 2015.

04721

C & I

TBD

2G40-088-007

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

HM Glade Drive Walkway from Middle Creek Lane 

to Glade Bank Way

COUNTY Project 

Initiation

0.200 0.200 D

R

U

C

Construct walkway on north side of Glade 
Drive

Completed scoping and forwarded for design on 1/21/15. Survey is in progress. Schedule to be determined once survey complete and task order 
approved, anticipated in summer 2015.

04721

C & I

TBD

2G40-088-006

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

HM Gosnell Road Walkway (DCBPA) COUNTY Design 0.220 0.220 D

R

U

C

Install 300 LF of walkway on east side, north 
of Route 123

Final design is in progress. Land acquisition complete. New utility handhole that belongs to a fiber optic company was relocated. Schedule 
adjusted in order to address stormwater management requirements. This project will be built utilizing the Counywide Permit.

00939

CMAQ

AL

DCBPA-072

93146

  PED/  
BIKE

Oct-12
Aug-15

Apr-15

Jun-14 Jan-15

Dec-14

N/A N/A

Sep-15

May-15

Apr-16

Dec-15

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change
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HM Herndon Metrorail Parking Garage COUNTY ROW 56.700 7.800 D

R

U

C

Approximate 1950 space parking structure 
and associated pedestrian and vehicular 
connections for Metro Silver Line-Phase II.

The county and Sprint negotiations regarding the acquisition property are complete, and the Contract of Sale documents are being prepared for 
authorization. The final Traffic Analysis was submitted to VDOT on 12/29/14. The schematic design submittal was received on 1/6/15 and 
distributed for agency comments. Comments have been received and transmitted to the architect. A site security design meeting was held on 
1/21/15. Schematic design peer review meetings were held on 1/14/15 and 1/21/15. A comment review meeting with the architect is scheduled on 
2/2/15. Coordination with MWAA is ongoing.

XXXXX

NVTA Local, C & I

DPWES

TF-000020-001

TRAN

Nov-14 Dec-15

Dec-14 Aug-15

TBD TBD

Dec-15 Mar-18

DR, HM Hunter Mill Road Bridge over Difficult Run (PE 

Only)

VDOT Project 

Initiation

0.500 0.320 D

R

U

C

Replace temporary bridge with permanent 
structure

Preliminary engineering completed by VDOT. CIM held 12/8/14. After public hearing, final design will start, utilizing surplus regional surface 
transportation funds (federal RSTP and state match RSTP funds). Project should be ready for advertisement in December 2016 if construction is 
funded.

00674

Bridge

TBD

102691

SEC

TBD TBD

N/A N/A

N/A N/A

N/A N/A

HM Hunter Mill Road/Sunrise Valley Drive COUNTY ROW 1.100 0.500 D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

Final design in progress. The existing signals at this intersection are part of VDOT's signal rebuild list. Traffic Signal plan in progress. Two of six 
properties acquired.

00674

C & I

SSS

PPTF01-03100

  PED/  
BIKE

Feb-13 Jun-15

Sep-14

Oct-14

Jun-15

May-15

May-15 Sep-15

Jul-15 Jan-16

HM Isaac Newton Sq W (RMAG) COUNTY On Hold 2.517 2.517 D

R

U

C

Widen from Isaac Newton Square south to 
station entrance and install walkway

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project on hold pending outcome of discussion 
with property owners.

XXXXX

RSTP

WPH

RMAG-101

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change
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HM Old Courthouse Road and Besley Road COUNTY Project 

Initiation

5.000 5.000 D

R

U

C

Raising the road elevation to improve 
drainage and limit flooding, including 
pedestrian and bicycle facilities and 
connection to FCPA trail

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Project scoping completed and 
forwarded to design on 11/10/14. Task order contract negotiations for design is in progress. Schedule to be determined once survey is complete 
and task order approved, which is expected in summer 2015.

00677

NVTA Local, 2014 
BondsVA

5G25-059-007

SEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

HM Old Courthouse Road Trail (TMSAMS) COUNTY Project 

Initiation

1.200 1.200 D

R

U

C

Trail on one side from Westbriar Drive 
northeast to Battery Park Street

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project scoping and initial coordination in 
progress. Anticipate completing scoping and forwarding for design in summer 2015.

00677

C & I

VA

TMSAMS-122

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

HM Plaza America Proffer Agreement (PA060J) COUNTY On Hold 0.030 0.030 D

R

U

C

Proffer contribution for public transportation 
enhancements: EB Sunset Hills Road at 
Target

Land acquisition unsuccessful. FCDOT staff will determine if funds are available to reinitiate project by spring 2015.

00675

Proffer

SLC

D00448-PA060J

  PED/  
BIKE

Feb-04 Oct-05

Oct-05 TBD

TBD TBD

TBD TBD

DR, HM, 
PR

Route 7 from Reston Avenue to Jarrett Valley 

Drive

VDOT Design 30.000 7.692 D

R

U

C

Widen to 6 lanes (PE Only)

Funded through the Board's Tysons Transportation Plan. Preliminary design, including alternative intersection analysis, in progress. Group of 
community, BOS staff, and state/local government agency stakeholders established to discuss design challenges and provide input on project 
scope. Value engineering for the project held at VDOT in April 2014. Third PIM held on 6/24/14. Next PIM anticipated in fall 2015 and public 
hearing in winter 2016. VDOT assessing separating project into phases.

00007

NVTD Bonds, 
FederalSLC

52328

PRI

Jun-11 TBD

N/A N/A

N/A N/A

N/A N/A

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change
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DR, HM Route 7 from Rolling Holly Drive to Reston 

Avenue

VDOT Construction 36.637 36.742 D

R

U

C

Widen to 6 lanes

Construction is 70% complete. Additional funds allocated for street lights. Completion delayed due to weather conditions.

00007

NVTD Bonds, C & I

TB

52327

PRI

Jul-99 Feb-12

Nov-11 Mar-13

Dec-11 Oct-13

Dec-12
Dec-15

Jun-15

HM, PR Route 7/Route 123 Interchange (Study Only) COUNTY Study 0.350 0.350 D

R

U

C

Conceptual design and traffic operations 
study to determine future interchange 
configuration or at-grade intersection 
configuration

Ground survey and traffic counts complete. Conducting additional Tysons Consolidated Traffic Impact Analysis (CTIA) simulations to test 
alternatives. County and VDOT meeting held 2/26/15 to discuss preliminary results and study findings. Schedule to be determined once 
alternatives analysis is complete.

00007

C & I

TB

2G40-035-002

PRI

Sep-12 TBD

N/A N/A

N/A N/A

N/A N/A

DR, HM Route 7/Utterback Store Road VDOT Design 0.15 0.15 D

R

U

C

Install signalized crosswalks at Utterback 
Store Road

Completed scoping and forwarded to VDOT on 8/11/14.

00007

C & I

TBD

106498

SEC

Nov-14

TBD

Mar-15

TBD

TBD

N/A

TBD

N/A

TBD

N/A N/A

TBD

Mar-15

TBD

Jun-15

TBD

HM Soapstone Drive Overpass COUNTY Project 

Initiation

91.750 2.500 D

R

U

C

Construct a 4-lane roadway over the Dulles 
Toll Road from Sunrise Valley Drive to 
Sunset Hills Road, including pedestrian, 
bicycle, and transit facilities

The recommended (Hybrid) alternative was approved by the Board of Supervisors on 5/13/14. Project scoping and initial coordination in progress. 
Received proposal for environmental scope in January 2015. Currently under review. Review expected to be complete in spring 2015.

04720

NVTA Local

AB

2G40-078-000

SEC

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change



P
h
a
se

Route 

No.

District Project Name and Description Lead 

Agency

Overall 

Status

Avail 

Funds 

(Mil $)

Start Date End Date Total 

Proj Est  

(Mil $)

VDOT UPC No.

FC DOT 

Staff Fund Type

FC Project No.

Hunter Mill District 

Proj 

Type

HM Soapstone Drive Walkway COUNTY Bid Ad 1.965 1.965 D

R

U

C

Install 3,300 LF of walkway along east side 
from South Lakes Drive to Snakeden Stream 
Valley, including 4 bus pads

Project is part of the Four-Year Transportation Program endorsed by the BOS on 2/9/04. Final design and utility relocation complete. Final 
construction package is being prepared. Construction authorization was received from VDOT on 12/19/14. Construction start date delayed to 
prepare the final construction package and allocate additional funding.

04720

CMAQ

WPH

26008G-07001

70632

  PED/  
BIKE

Dec-09 Apr-14

Nov-12 Oct-13

Oct-13 Sep-14

Mar-15

Dec-14

Nov-15

Jul-15

HM South Lakes Drive Walkway from 

Greenkeepers Ct to Sunrise Valley Drive

COUNTY Project 

Initiation

3.650 3.650 D

R

U

C

Complete missing links on South Lakes Drive

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014.  Anticipate starting scoping and initial 
coordination in winter 2016.

05329

2014 Bonds

TBD

5G25-060-039

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

HM Sunrise Valley Drive Sidewalk (RMAG) COUNTY Design 4.284 2.484 D

R

U

C

Complete missing sidewalk links from Glade 
Drive to Reston Parkway (south side) and 
pedestrian intersection improvements at 
Mercator Drive

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12.  Final design is in progress. TMP approved 
8/28/14. Additional survey received on 2/3/15. Design schedule adjusted due to additional survey required.

05320

RSTP

TB

RMAG-100

  PED/  
BIKE

Aug-13
Aug-16

Jun-16

Aug-15

Oct-15

May-16

Jul-16

TBD TBD

Aug-16
May-17

Mar-17

HM Sunrise Valley Drive Walkway  from Hitchcock 

Drive to Colts Brook Drive

COUNTY Project 

Initiation

0.500 0.500 D

R

U

C

Construct walkway on north side of Sunrise 
Valley Drive

Project is included in the 2014 Transportation Bond Referendum which voters approved in November 2014. Anticipate starting scoping and initial 
coordination in winter 2018.

05320

2014 Bonds

TBD

5G25-060-040

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change
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HM Sunrise Valley Drive Walkway (DCBPA) COUNTY Design 2.050 0.500 D

R

U

C

4,500 LF of 10' wide shared use path on the 
North side from Soapstone Drive to South 
Lakes Drive and pedestrian intersection 
improvements at Commerce Park Drive and 
Great Meadow Drive

Final design and utility relocation design in progress. Schedule adjusted due to additional utility coordination.

05320

CMAQ

AL

DCBPA-074

93146

  PED/  
BIKE

Sep-12 Nov-16

Dec-14

Apr-15

Aug-15

Nov-15

Sep-15

Nov-15 Nov-16

Sep-16

Dec-16 Apr-18

HM Sunrise Valley Drive Walkway (DCBPA) COUNTY Design 1.750 0.500 D

R

U

C

5,000 LF of concrete sidewalk on the South 
side from Soapstone Drive to South Lakes 
Drive

Final design and utility relocation design in progress. Project plats submitted to Land Acquisition Division on 1/29/15 for review. Schedule adjusted 
due to delay in obtaining the Reston Design Review Board approval and additional utility coordination.

05320

CMAQ

AL

DCBPA-073

93146

  PED/  
BIKE

Sep-12 Nov-16

Dec-14

Apr-15

Aug-15

Nov-15

Sep-15

Nov-15 Nov-16

Sep-16

Dec-16 Apr-18

HM Sunset Hills Road Walkway COUNTY Design 1.050 0.240 D

R

U

C

Install 1,500 LF concrete sidewalk along the 
north side of Sunset Hills Road from the 
W&OD Trail to Michael Faraday Court

Project is part of the Second Four-Year Transportation Plan endorsed by the BOS on 10/15/07. Final Design is in progress. Coordinating with 
County Attorney's Office for purchasing nutrient credits. Utility coordination and relocation is ongoing. Schedules will be adjusted after County 
attorney's approval of the purchasing agreement and a better understanding of relocation of fiber optic lines along project, which is anticipated in 
spring 2015. VPDES is not required.

00675

2007 Bonds

CL

4YP201-PB017

  PED/  
BIKE

Oct-09
TBD

Nov-14

Nov-10 Oct-13

Oct-13

TBD TBD

Oct-14

TBD

Dec-14

TBD

Sep-15

HM Sunset Hills Road Walkway from Old Reston 

Avenue to Reston Parkway

COUNTY Project 

Initiation

0.350 0.350 D

R

U

C

Construct walkway on north side of Sunset 
Hills Road

Anticipate completing scoping and forwarding for design in March 2015.

00675

C & I

TBD

2G40-088-009

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change
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HM Sunset Hills Road/Town Center Parkway 

(RMAG)

COUNTY Design 0.525 0.200 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Pre-final design plans distributed on 8/28/14. Plat 
completed. VDOT ROW authorization package submitted in February 2015. Schedule adjusted because of additional SWM design required to 
meet new regulations.

00675

RSTP

SSS

RMAG-099

  PED/  
BIKE

Aug-13
Nov-15

Oct-15

Sep-14

Mar-15

Sep-15

Oct-15

TBD TBD

Dec-15

Nov-15

Sep-16

Aug-16

HM Town Center Parkway (RMAG) COUNTY Design 8.700 8.700 D

R

U

C

Underpass connection across DTR - new 
support structure

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. NTP was issued to the consultants in March 2013 
for conceptual design of the bridge structure that will carry the Metrorail over future Town Center Parkway. County requested MWAA to issue a 
change order to the structure, which was received in October 2014.  Anticipate completion in 2018.

07414

RSTP

SLC

RMAG-103

  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

HM Vesper Court Trail (TMSAMS) COUNTY Design 1.615 0.700 D

R

U

C

Trail from Vesper Court to Route 7 at Spring 
Hill Road

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12.  Intermediate plans distributed on 12/15/14 for 
FCDOT and DVP reviews. DVP review comments were received 1/30/15. Further coordination with DVP is planned in February or March 2015 
regarding their proposed substation site as it relates to the Vesper Trail on the DVP easement. Project schedule will be revised in the coming 
months to reflect anticipated delays from these DVP coordination issues.

XXXXX

RSTP

VA

TMSAMS-120

  PED/  
BIKE

Aug-13
Jan-16

Feb-16

Jun-15

Jul-15

Jan-16

Nov-15

N/A N/A

Mar-16
Aug-17

Jun-17

HM Wiehle Ave Station Walkway/Bikeway (RMAG) COUNTY On Hold 0.500 0.500 D

R

U

C

Station entrance to Sunrise Valley Drive

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Project is on hold pending discussion with 
property owners.

00828

RSTP

TB  PED/  
BIKE

TBD TBD

TBD TBD

TBD TBD

TBD TBD

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change
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Proj Est  

(Mil $)

VDOT UPC No.

FC DOT 

Staff Fund Type

FC Project No.

Hunter Mill District 

Proj 

Type

HM Wiehle Avenue/DTR Ramps (RMAG) COUNTY Design 0.250 0.250 D

R

U

C

Pedestrian intersection improvements

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Final plan submitted to VDOT for review 1/14/15. 
Schedule adjusted to allow time for bidding prices, and forwarding contract.

00828

RSTP

WPH

RMAG-097

  PED/  
BIKE

Apr-14
May-15

Oct-15

N/A N/A

N/A N/A

Dec-15

Jan-16

May-16

Oct-16

HM Wiehle Avenue/Isaac Newton Sq South 

(DCBPA)

VDOT ROW 0.500 0.200 D

R

U

C

Pedestrian intersection improvements

Final design is complete. Two of four properties have been acquired. VDOT to build project as per agreement dated 1/7/13.  Land acquisition 
duration lengthened to allow for coordination with VDOT on signal easement language.

00828

CMAQ

WPH

DCBPA-076

93146

  PED/  
BIKE

TBD TBD

Jul-14 Feb-15

May-15

TBD TBD

Jun-15

TBD

Oct-15

TBD

HM Wiehle Avenue/Washington & Old Dominion 

(W&OD) Trail Phase II (RMAG)

COUNTY Design 2.650 0.750 D

R

U

C

Construct pedestrian/bicycle grade separated 
crossing

Project is part of the Third Four-Year Transportation Program approved by the BOS on 7/10/12. Preliminary design is in progress. Survey 
notification letters sent on 1/6/15 for additional topographic information needed for outfall analysis.

00828

RSTP

VA

RMAG-102

  PED/  
BIKE

Nov-14

TBD

Apr-17

TBD

TBD

Jan-17

TBD

Dec-17

TBD

Dec-17 Jun-19

TBD

Nov-19

TBD

Nov-20

TBD

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Wednesday, April 01, 2015

   Jan-01    : Indicates Schedule Change


